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Call to Order

Roll Call

AGENDA
J June 16, 1999 J

Pledge of Allegiance

Approval of minutes of May 12, 1999

Executive Director’s Report
A. E-Slip Expansion Updates

1 2" Leg

2. 39 Leg
B. Fourchon Bridge
C. Northern Expansion Update
D FEMA Damage Repairs

1. Stone Jetties

2. Offshore Breakwaters

3. Belle Pass Dredging

E. Highway Improvements

F. OCS Revenue Sharing Update

Committee Reports:
A. Executive:

1.
2.

Award bid on sunken vessel
Fourchon beach

B. Legal, Permits, Waterways:

1. Letter of No Objection
a. Texaco Exploration & Production, Inc.
b. Texaco Exploration & Production, Inc.
c. C-Port,LL.C.

2. Navigational Aids Meeting

C. Construction & Development

1. Request from Offshore Support Services, LLC to enter into a sub-lease
with Newpark Environmental

2. Request from Martin Terminal for water line servitude with PHI

3. Request from Kajun Truck Plaza to enter into a sub-lease with Expert
Management Services, LLC

4, Request from R & A Electrical Services, Inc. to enter into a sub-lease with

Tiger Technologies, Inc.

D. Finance:
1. Approval of Invoices and recognize following expenditures of over $10,000:

1. Picciola & Associates, Inc. $ 70,833.60
2. Emergency Power Systems, EPS ~ § 17,747.00
3. L L & G Construction, Inc. $205,034.40
4, Johnson Brothers Corp. $699,857.51
5. Bonneval Construction Co. $ 42,818.15

2. Finance Report

E. Personnel:

1.
2.

Introduce new employee (Robbie Smith)
Introduce summer employees

Any other business

Adjournment



OFFICIAL PROCEEDINGS OF THE GREATER LAFOURCHE PORT COMMISSION
June 16, 1999

The Board of Commissioners of the Greater Lafourche Port Commission met in regular session in
the Conference Room of the Commission Administration Building in Galliano, Louisiana on
Wednesday, June 16, 1999 at 10:30 AM pursuant to the provision of due notice in writing to each
and every member thereof and duly posted in the manner prescribed by law.

President Crosby called the meeting to order and requested that Board Member Terrebonne call the
roll.

PRESENT: Rodney Terrebonne, Vinton Crosby, Johnny Melancon, Ervin Bruce, Larry Griffin,
Donald Vizier, and Wilbert Collins, Sr.

ABSENT:  Harrison Cheramie, Jr. and Dudley Bernard

Also present were Ted M. Falgout, Executive Director; Davie J. Breaux, Assistant Director; Loulan
Pitre, Port Attorney; Marco Picciola, Larry Picciola and Andre Uzee from J. Wayne Plaisance
Engineers, Port Engineers; Gerald Guidry, Harbor Police Chief; and Cindy F. Dufrene, Port
Secretary.

President Crosby led in the recitation of the Pledge of Allegiance.

Upon motion by Rodney Terrebonne, seconded by Ervin Bruce and unanimously passed, the minutes
of the May 12, 1999 Board Meeting was approved.

President Crosby then called upon Executive Director Ted Falgout for his report.
TOR’ PO

Commencing his report, in connection with the E-Slip Bulkhead Extension, 2™ Leg, Director Falgout
called upon project engineer Larry Picciola for his report. Mr. Picciola reported that the contractor,

L. L. & G., has completed all the welding and has started the painting of the bulkhead and are
pouring the crane pads. They are expected to make the July 19" deadline.

Director Falgout asked Mr. Picciola what was the status of the subsidence of the bulkhead at the
Deep Draft Berthing Facility. Mr. Picciola stated that there is an area which has some erosion where
the 45 ft. piece turns and comes down the leg of the slip. He’s going to line up a diver for the
contractors to come and look at the area. It’s possible that it may be a sheet that pulled apart under
the waterline. He will report to the Board once he is aware of the findings.

In connection with Leg III, E-Slip Expansion, Director Falgout called upon project engineer Marco
Picciola for his report. Mr. Picciola reported that the contractor, Johnson Brothers, is approximately
75% complete with 56% of the time elapsed. The contractor has done all the timber piles and all
concrete work on the deadmen. He has six pairs of steel sheet piles left to drive. They are working
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on the pipe bumper and installing the wood cap. Their work is progressing extremely well and they
are predicting to be finished sometime at the end of August which would bring them around 45 to 50
days ahead of the construction schedule.

In connection with Phase II of E-Slip, Expansion, project Engineer Marco Picciola reported they
were set to open bids on the 7® of June. They were scheduled to have a pre-bid meeting with the
contractors when he received a call the day before the meeting from a representative of C-Port who
asked them to withdraw the advertisement and to cancel the construction as it was designed. He
spoke to Ted who verified that this was the actual case and he was directed to do some design work
in another area. Mr. Falgout showed on the map the area where the slips were to be dredged. He
stated there is an area in the Deep Draft Berthing Facility which Offshore Support Services, LLC is
leasing which would need to be bulkheaded. He stated he would inform DOTD to withdraw the
slips from the project and will ask to include funding for bulkheading this area in the project. Mr.
Falgout called upon Roger White to further explain why C-Port wanted to pull the bid and cancel the
construction. Discussion followed.

In reference to the Fourchon Bridge Repair, Director Falgout called upon project engineer Mike
Badeaux for his report. Mr. Badeaux reported the piles have been coated and the painting of the steel
is 80% to 90% complete. There will be more painting to come once the deck is dismantled and more
steel is exposed. He reviewed the shop drawings for the steel trusses which are currently in
fabrication now and expects them to arrive sometime in August. The contractors poured the second
lane of the approach ramp. They are starting repairs of the underside of the planks. The contractor
stated the people held up in the traffic have been courteous and cooperative.

In reference to the Northern Expansion, Director Falgout called upon Attorney Loulan Pitre for an
update. Mr. Pitre reported he has a meeting scheduled for next Tuesday and the goal for that meeting
is to produce the final documents to be signed. Burlington Resources’s lawyer has expressed to
Wisner’s lawyers that they are interested in pursuing the same terms for their property and they have
been given access to the documents as they exist now on the agreement. Mr. Pitre stated if it would
be the will of the Commission, he feels they are in a position to authorize the president to sign the
documents in accordance with the terms and conditions presented to the executive committee subject
to his final approval of the documents, or they may wait till next month when the documents will be
in the Commission’s hands. Mr. Falgout stated he would wish to wait until the documents are in hand
before given authorization because there may be some last minute changes. He also stated that he
wishes not to give Burlington Resources (LL&E) documents until they have been finalized.
Hopefully as soon as the documents are finalized he hopes to bring Burlington Resources in and
finalize agreements with both of the landowners next month. Board Member Vizier asked about the
permit situation. Mr. Falgout stated the last request from DNR was for the Commission to provide
information on the highway between here and the Port and the capabilities of the highway to sustain
future port expansions. The Commission contracted URS Grenier to do a study that would identify
the improvements to date and to compare those to the expansion proposals of the port. The report
says the highway will be strained, certainly in the short term, by the existing development of the port
and any further improvements, and the improvements the Commission has planned will be more than
adequate to accommodate any port expansion that the Commission has now proposed. He discussed
the results of the report with DNR and hopefully by the end of the week they will pursue the






